

Youth Empowerment Sanct...

Programs

- Update System Award Management ...
- Education for LAP
- Mentorship of 20 hours
- Association with State
- Test for National drug & alcohol coun...
- Course & test for Substance abuse p...
- OC youth employment buy equipmen...
- OC youth employment raw material ...
- OC youth employment connections (...)
- OC Substance abuse counseling
- OC SUD questionnaire (twice a year)

Planning and Approval

- Presentation for Oregon City Re-imag...
- Meeting with Community Facilities Di...
- Three formal bids
- Application approval for Federal dire...

Environmental review

- Initial meeting with USDA
- Submit preapplication
- Preapplication conference
- Update CPAP
- Submit to USADA state office
- Confirm legal and financial
- Issue waiver
- RD invite


Oregon City committee approval

- Oregon City committee approval
- US Bank approval and paperwork
- Finish Design based on permit appro...
- Build Barn for temporary storage and...

Construction

- Mobilization
- Determine Well site for project
- excavation
- Foundation for Community & 1st hut
- Preparing raw materials for expansion
- Permit approval on foundation
- Rough framing
- Structural & sepic
- Inspection: Framing
- MEP rough-in
- Inspection: MEP rough-in
- Drywall
- Painting
- Trim
- Finishes/fixtures
- Substantial completion

Closeout



2nd Unit for youth housing

- start framing kits
- Foundation pad for 2nd unit
- Assemble kits

Rehab for substance abuse

- funding for rehab facility
- State of Oregon cred. for rehab

